Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0202
Project RF001 / Buffer Zone Closure Project
General Project Information
Project Description Narratives
Purpose, Scope, and Technical Approach:

Purpose: The purpose of this project is to perform groundwater/surface water monitoring, regulatory reporting and wstewetien's

management field operations, OU 1 Closures, OU 3 Closures, OU 5 closure and OU 6 closure.

Portions of the buffer zone surrounding the Rocky Flats facility were historically used for Site office space and warehosisa efqr limited waste

disposal purposes, for multiple firing ranges and a live-fire shoothouse, and for surface water and groundwater monitairagentnt. The

overall objective of this project is to achieve interim operations and ultimate closure of buildings/facilities/structprasfefjtiSSs in the Buffer

Zone and prevent offsite migration of radiochemical contaminants via surface water/groundwater. This activity includéshpand teease

operations and conversion to a stormwater-only flow-through system, surface water and groundwater monitoring, and laattiosd&oper

maintenance functions, D&D activities, closure of landfills, breaching of dams and environmental remediation activitiemiplEtiern of the

Buffer Zone Closure Project will reduce risks to human health and environmental by remediating IHSSs, capping/closimgthendfisand

continuing long term surface water and groundwater monitoring surveillance programs. Specifically, the objectives eftthiseproj

a. Continued interior/terminal pond operations and pond safety inspections, transitional conversion of pond system tandettgsidmentation of

all Clean Water Act and Rocky Flats Cleanup Agreement (RFCA; i.e., RCRA & CERCLA) surface water and groundwater monitiiesgiatiti

the end state is reached.

b. Pilot testing, phased installation and long-term implementation of the RFETS groundwater containment/treatment systems.

c. Closure of the IHSSs in the Buffer Zone (both administrative and high ranked).

d. Continued operation and maintenance of the 130 Cluster buildings/structures and other landlord functions until D&Dcactinigace or are

completed.

e. Closure of the Existing Sanitary Landfill (1968-present).

f. Removal of all 130 Cluster trailers, buildings and facilities.

g. Removal of all other buffer zone clusters and associates facilities.

h. Removal of all non-end state surface water and groundwater monitoring and field support equipment in the buffer zone.

Scope: The buffer zone closure project will involve:

a. Operation of RFCA Integrated Monitoring Plan (IMP) groundwater wells and surface water monitoring stations until D&[Piagdctpities
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Project Description Narratives

are complete.

b. Operation of the interior and terminal ponds (Building 995 industrial wastewater plus stormwaters), conversion of theafftovdghrough
system and eventually conversion to wetlands via dam breaching field-construction operations.

c. Pollutant source controls including actinide migration evaluations.

d. Design, construction and operation of groundwater containment and treatment systems.
e. Administrative closure of low ranked IHSSs.

f. Remediating high ranked IHSSs.

g. Continuing the landlord operations and maintenance functions for the 130 and other miscellaneous buffer zone clustéra&Raxtivities
have been completed.

h. Operation of the firing range and live fire shoothouse until SNM materials have been shipped offsite.

i. Closure by capping the original sanitary landfill (1952 - 1968).

j. Removal of non-post closure monitoring groundwater network wells and surface water gaging and monitoring stations.
k. Removal of 130/buffer zone cluster buildings, facilities and equipment.

I. Breaching of RFETS dams (12) to create stormwater-fed wetland areas.

Technical Approach: Remediation of contaminated areas at the Site (termed IHSSs) entail removing as much of the samieaifaroas
possible. The remediation of high ranked IHSSs will be conducted by excavating the contaminated media, and subsequetdinsecot emd
treatment technologies. Soils that are contaminated with radionuclides above the negotiated Tier | levels will be cdraathstiggped for
disposal. The remaining material will be placed back into their respective excavations. The Existing Sanitary Landfile§Ea@Bwould be
consolidated, stabilized and capped in place. The capping of this unit would probably utilize a capillary break typeindpat8ravill be
collected using a passive collection system and then treated with a reactive media to destroy chlorinated solvents ptidéomadsowill be used
to capture radionuclides/metals if necessary. Studies have indicated that groundwater is hydraulically collected totsurfabenstore, the
collection and treatment of groundwater is important to minimize impacts to surface water per RFCA. The operation anmyrabthitoRFETS
pond system will continue until D&D and capping activities are complete in the event of a potential release. Near thessndla$ure activities,
the ponds will be converted from a water detention system to a series of breached dams creating and maintaining natsirdheetidasiing remote
telemetry system for tracking detention pond water levels, valve orientations, automated samplers and field power will tivetresitk relevant field
parameters for end state surveillance monitoring.
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The 130/buffer zone clusters of buildings, facilities and equipment and firing range/live fire shoothouse will continumspertitall of the SNM
materials have been moved offsite and the 130 office space is no longer needed for administration or economic conveesion purpos

Rocky Flats will monitor the progress of both commercial and DOE supported environmental remediation/restoration techelojpmedev
activities that could lead to accelerated actions and/or reduced Site cost and risk. Once applicable technologies muadiestadi¢heir
inclusion will be encouraged in commercial implementation of the cleanup. Examples of specific technology developmestthatigibiuld support
the Buffer Zone Project include: reactive barrier treatment of groundwater, low temperature thermal desorption, improvestiol systems,
improved DNAPL recovery systems and buried waste drum retrieval. Currently technology deployment activities occurritg \RE#TS ER
program include application of passive groundwater treatment using reactive metal barrier (RMB) treatment.

Project Status in FY 2006:

All work scope will have been completed with the exception of required surface water monitoring, ground water monitorshgdvatentenance
and support to obtain final approval of the Buffer Zone CAD/ROD.

Post-2006 Project Scope:

Post 2006 scope will consist of surface water monitoring, ground water monitoring and watershed maintenance requireitetolosigie &nd
support to obtain final approval of the Buffer Zone CAD/ROD. Once the closure project is complete, all post closure nawiitatiegwill become
part of RF029 (RFFO Program Direction Project).

Project End State

The end state for this project is after the completion of IHSS remediation, installation of all the groundwater contaaiment/ggstems,
conversion of the surface water pond system to wetlands, capping the landfill, removal of surface and groundwater equoiposnti@sore) and
the D&D of the SECBZO, INFMT, 130, H20GBZ, H20SBZ, H20SIZ, SECBZI, INFLFN, 903/905, and PU&D clusters. Post-closure serveillan
monitoring (surface & groundwater) will be part of project RF029 (RF0621)

Cost Baseline Comments:

Cost estimates are based on assumptions and data developed by the technical groups that have responsibility for managifig the exdent
practical, all cost estimates are Activity-Based Costs (ABC) and tied directly to a defined and detailed work scope. aléeastideveloped at the
activity level and are further divided into line items. Line items represent individual resource contributions to activitiesthe lowest level of
input to the planning system. Once the cost estimate is developed,

each activity is evaluated for cost, technical and schedule risk and the appropriate contingency is determined. Dettkedredtine basis of
estimates (BOESs) for the 2006 Closure Plan are available at the Site.

Safety & Health Hazards:
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The principle hazards in the Buffer Zone Closure Project are low radiological and chemical contamination as well as athéndtsstdal hazards.
Most of these hazards will exist throughout the project and are related to surface water pond discharge and dam/watemshedegiatations,
groundwater well installations and routine monitoring activities, surface water flume installations and routine moniteiiies aetivironmental
remediation/restoration activities and building/facility D&D removals end state closure and post-closure environmentahredldiacguactivities.

These hazards will be analyzed and categorized in accordance with the RFETS Safety and Health Program infrastructaremaisiesnd
procedures.

Safety & Health Work Performance:

This project will be completed within the RFETS Safety and Health Program and within the controls and authorization basissdiefimed above
to ensure the safety and health of the worker, public and the environment. RFETS has implemented an integrated safety systemgeme
consisting of the following elements: radiological safety, criticality safety, emergency management, fire safety, indjistregliyclear safety,
occupational medicine, occupational safety, safeguards and security, safety integration, performance oversight, andastagdardstmRFETS
provides Site wide infrastructure programs for each functional area to establish consistent safety standards and sigppaiefdr tBafety and
health success results from the efficient and effective implementation of these programs. This project is responsikilegftharthie necessary
elements of the safety and health programs are incorporated into the specific project plans and implementing documéeats,apadpdate
Readiness Determination and Safety Evaluation Screen (SES)/Unreviewed Safety Question Determination (USQD) have been performed.

PBS Comments:

New waste reported is from ER deactivation and D&D activities. Routine waste is captured in project No. 2.
Baseline Validation Narrative:

Although the 2006 Closure Plan has not been officially validated, it has undergone a high level review by Rocky Flat&cEidR-e@) and

Headquarter personnel. Current independent validation efforts include the following: 1) RFFO has contracted an indepeaogeridim a
baseline confidence review of the 2006 Closure Plan by the end of FY99, and 2) the Office of Field Management (FM) hed adri¢ydice
accounting firm to validate the 2006 Closure Plan.

In addition to the 2006 Closure Plan validation efforts, results/recommendations from several previous baseline validateerefised in the
development of the 2006 Closure Plan. These validations included: 1) The U.S. Army Corps of Engineers (USACE) perfodaitohaofalie
Rocky Flats Ten Year Plan in FY97/FY98, 2) Kaiser-Hill contracted Price Waterhouse Coopers, LLP to conduct and indepdatientefdit of

the 2010 Closure Project Baseline that concluded in May of FY99, and 3) Kaiser-Hill engaged Arthur Andersen, LLP to scimehlicfesand cost
risk review of the 2010 Closure Project Baseline.

General PBS Information
Project Validated? Date Validated:

Has Headquarters reviewed and approved project? No
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Report Number:
Print Date:

HQ ID:

GEN-01b
3/9/2000

0202

General PBS Information
Date Project was Added: 12/1/1997

Baseline Submission Date:

FEDPLAN Project? Yes

CERCLA RCRA DNFSB

Y Y N

Drivers:

Project Identification Information
DOE Project Manager: Jessie Roberson
303-966-2263

303-966-4775

DOE Project Manager Phone Number:
DOE Project Manager Fax Number:
DOE Project Manager e-mail address:
Is this a High Visibility Project (Y/N):

Planning Section

Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070
Total Total Total

PBS Baseline (current 274,282 2,224 276,506

year dollars)

PBS Baseline
(constant 1999
dollars)

PBS EM Baseline
(current year dollars)

PBS EM Baseline
(constant 1999
dollars)

252,464 1,872 254,336

274,282 2,224 276,506

252,464 1,872 254,336

14,407

14,407

14,407

14,407

AEA

ten.year.plan@rfets.gov

Actual
1997
14,407

14,407

14,407

14,407

UMTRCA

N

1998

17,055

17,055

17,055

17,055

Actual
1998
17,055

17,055

17,055

17,055

State

1999

15,908

15,908

15,908

15,908

DOE Orders Other
Y Y

2000 2001 2002 2003 2004

10,615 19,217 48,096 32,684 28,231

10,336 18,327 44,925 29,901 25,296

10,615 19,217 48,096 32,684 28,231

10,336 18,327 44,925 29,901 25,296

2005

33,749

29,618

33,749

29,618

2006

54,320

46,691

54,320

46,691
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2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 2,224 0 0 0 0 0 0 0 0 0 0 0 0 0
year dollars)
PBS Baseline 1,872 0 0 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 2,224 0 0 0 0 0 0 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 1,872 0 0 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%2.10% 2.10%
2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%
Project Reconciliation
Project Completion Date Changes:
Previously Projected End Date of Project: 9/30/2010
Current Projected End Date of Project: 12/29/2006
Explanation of Project Completion Date Difference (if applicable):
Scope Deletion
Efficiencies
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Project Reconciliation

New Scope
New Landlord scope includes services such as Nuclear Safety, Radiological Engineering, Laundry, Facility Management (pptteatt Silhat were transferred into this PBS from other PBSs.

In response to RFFO requirements additional scope was added as follows:

1) documentation for ten No Action/No Further Action justifications for acceptance of closure

2) fifteen additional subsurface radiological boreholes are required to provide additional data on the extent of radialagiiahtion surrounding the 903 Pad

3) boundary survey in order to obtain legal description of a land parcel in the vicinity of the Rock Creek Drainage Aiatfef thene.

4) McKay Ditch construction to resolve City Broomfield water concerns.

5) biological assessment to accomplish the programmatic consultation outlined in the Memorandum of Agreement betweehd®B afidh and Wildlife Service

6) as a result of the Biological Opinion on 2/15/99, mitigative measures (planting native shrubs for Prebles mouse hatétaieathand perform daily stabilizations) are required to minimize impacts to threatened
and endangered species and minimize contamination from storm water run-off.

Cost Growth

The costs have been revised to be consistent with the Facility Disposition Cost Model that was developed to improventhadzasca of the out year decommissioning cost estimates. This model is based on
actual decommissioning costs incurred at Rocky Flats and actual cost data or bottom up estimates from other governmert@abfaaiiiiias.

Science & Technology
Implement the East Trenches Plume Remedial action per the January and March 1999 Financial Plans for the DOE EM-50 Teghmatogyt Brea, equal to $750K.
Other

The scope of work and end state conditions for the 2006 Plan are similar to the current 2010 Baseline, with a four-ggmmeacdlarreduction in cost being the two most significant differences. The bottom-up
estimate for the 2006 Plan is a $1.65 billion improvement over the comparable activity-based bottoms-up detail estinate for 201

To close the Site four years earlier than the current 2010 Baseline requires a strategically different approach. Thenmiplésygtiowed in preparing the 2006 Baseline were: 1) safely reducing the urgent risks
first, and 2) performing work in a sequence that reduces or eliminates operations, maintenance and security costsqoftermsefenortgage costs) as early as possible. Key to the 2006 Baseline approach is early
closure of the secured Protected Area. Closing the Protected Area as soon as possible means that the high securitarecelaostisiflen this area can be redeployed to accelerate other closure activities. In
addition, D&D and SNM risk reduction activities will be performed simultaneously rather than sequentially, supportingrisikthetiection and mortgage reduction principles. The D&D of non- and lower-
contaminated facilities and most environmental remediation work will be deferred until later in the project to allow rteseerfesised in the areas that result in the greatest reduction in risks and mortgage costs.

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 218,412 Actual 1997 Cost: 14,407 Actual 1998 Cost: 17,055
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 186,950 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 5,048
Dataset Name: FY 1999 Planning Data Page 7 of 25
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Project Reconciliation
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 191,998

Project Cost Changes
Cost Adjustments  Reconciliation Narratives
Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+): 32,095 Rebaselining due to acceleration. New scope dollar estimate is not of audit quality.
Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 224,093

Additional Amount to Reconcile (+): -1,219

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 222,874
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

FY99-M5 Cmpl Install & Op East Trenches RF-0236 9/30/199%/30/1999 9/30/1999 Y

FY98-M7 Complete Trench T-1 Accel Cleanup RF-0238 8/20/198320/1998 8/20/1998

FY-99-M11la Complete 903 PAD Characterization RF-0241 9/30/199£0/1999 9/30/1999 Y

FY-99-M11b Complete 903 PAD RAD Borehole RF-0242 12/20/199912/20/1999 12/20/1999 Y

Charact

Remediate PU&D Yard Plume ( South of Landfill ) RF-0243 9/30/19%930/1999 9/30/1999

FY01-M1 Initiate 903 Pad Remediation RF-0244 4/25/2004/25/2001 4/25/2001

Draft Buffer Zone ROD Prepared RF-0573 12/29/2006 12/29/2006

Cmpl INFLFN (New Landfill/West) Cluster Closure RF-0589 9/29/2006 9/29/2006

Complete PBD 001 - Buffer Zone Closure Project RF-OTHE-01 12/29/2006 12/29/2006 Y
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Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

FY99-M8 Cmpl Offsite Shipments Of All T-1 Waste RF-0132 9/30/199%/30/1999 9/30/1999 Y

FY03-M4 Complete Remediation 903 PAD & Waste RF-0231 9/16/2003 9/16/2003

FY99-M4 Cmpl Install & Op Solar Pond Plume RF-0235 9/30/199930/1999 9/30/1999 Y

PBDO001 Project Start 10/1/1997

PBDO002 Project Start 10/1/1997
Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
FY99-M5 Cmpl Install & Op East RF-0236 Rocky Flats Clean-up Agreement (
Trenches RFCAs ) Milestones
FY98-M7 Complete Trench T-1  RF-0238 Rocky Flats Clean-up Agreement (
Accel Cleanup RFCAs ) Milestones
FY-99-M1la Complete 903 PAD RF-0241 Rocky Flats Clean-up Agreement (
Characterization RFCAs ) Milestones
FY-99-M11b Complete 903 PAD RF-0242 Rocky Flats Clean-up Agreement (
RAD Borehole Charact RFCAs ) Milestones
Remediate PU&D Yard Plume ( RF-0243 Rocky Flats Clean-up Agreement (
South of Landfill) RFCAs ) Milestones
FY01-M1 Initiate 903 Pad RF-0244 Rocky Flats Clean-up Agreement (
Remediation RFCAs ) Milestones
Draft Buffer Zone ROD Prepared RF-0573 Y Kaiser Hill Internal ( KHIs )
Milestones

Cmpl INFLFN (New RF-0589 Y Kaiser Hill Internal ( KHIs )

Landfill/West) Cluster Closure

Complete PBD 001 - Buffer Zone RF-OTHE-01
Closure Project

Milestones

Kaiser Hill Internal ( KHIs )
Milestones
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Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

FY99-M8 Cmpl Offsite Shipments RF-0132 Rocky Flats Clean-up Agreement (
Of All T-1 Waste RFCAs ) Milestones

FY03-M4 Complete Remediation RF-0231 Y Rocky Flats Clean-up Agreement (
903 PAD & Waste RFCAs ) Milestones

FY99-M4 Cmpl Install & Op Solar RF-0235 Rocky Flats Clean-up Agreement (
Pond Plume RFCAs ) Milestones

PBDO0O01 Project Start Y PBDO001 Project Start

PBDO002 Project Start Y Y PBDO002 Project Start

Performance Measure Metrics

Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Planned  Planned Planned Planned  Planned Planne
Total Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
RS
Assess. NR 65.00 0.00 65.00 20.00 30.00 30.00 10.00 8.00 8.00 1(
RS
Cleanup NR 80.00 0.00 80.00 22.00 31.00 32.00 11.00 9.00 1.00 6.1 9.00 1(
Fac.
Decom.- Assess. NF 58.00 0.00 58.00 6.00 22
Fac.
Decom- Cleanup NF 58.00 0.00 58.00 6.(
Tech.
Deployed Ntd 6.00 0.00 6.00 2.00 4.00
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
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Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
RS
Assess. NR 1.00 8.00
RS
Cleanup NR 1.00 9.00 3.00
Fac.
Decom.- Assess. NF 22.00 30.00
Fac.
Decom- Cleanup NF 6.00 22.00 30.00
Tech.
Deployed Ntd
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
RS
Assess. NR 23.00 111.00
RS
Cleanup NR 13.00 111.00
Fac.
Decom.- Assess. NF 58.00
Fac.
Decom- Cleanup NF 58.00
Tech.
Deployed Ntd 2.00 6.00
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Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
RFTS 0001 IHSS 102 \ Oil Sludge Pit Waste/Pits 1997 9/30/1997 1997 3/12/1997 Y Approved N
RFTS 0002 IHSS 103 \ Chemical Burial Waste/Pits 1997 9/30/1997 1997 3/12/1997 Y Approved N
RFTS 0003 IHSS 104 \ Liquid Dumping Waste/Pits 1997 9/30/1997 1997 3/12/1997 Y Approved N
RFTS 0014 IHSS 108 \ Trench T-1 Waste/Trenches / 1997 9/30/1997 1998 8/20/1998 N Approved Y
Qutfalls
RFTS 0016 IHSS 110\ Trench T-3 Waste/Trenches / 1997 1997 9/30/1996 N Approved Y
Qutfalls
RFTS 0017 IHSS 111.1\ Trench T-4 Waste/Trenches / 1997 1997 9/30/1996 N Approved Y
Qutfalls
RFTS 0018 IHSS 111.2 \ Trench T-5 Waste/Trenches / 2001 N Approved Y
Qutfalls
RFTS 0019 IHSS 111.3 \ Trench T-6 Waste/Trenches / 2001 N Approved Y
Qutfalls
RFTS 0020 IHSS 111.4\ Trench T-7 Waste/Trenches / 2003 2005 N Y
Qutfalls
RFTS 0021 IHSS 111.5\ Trench T-8 Waste/Trenches / 2001 N Approved Y
Qutfalls
RFTS 0022 IHSS 111.6 \ Trench T-9 Waste/Trenches / 2001 N Approved Y
Qutfalls
RFTS 0023 IHSS 111.7 \ Trench T-10 Waste/Trenches / 2001 N Approved Y
Qutfalls
RFTS 0024 IHSS 111.8 \ Trench T-11 Waste/Trenches / 2001 N Approved Y
Qutfalls
RFTS 0026 IHSS 113 \ Mound Area Waste/Landfills 1997 1997 9/30/1997 N Approved Y
RFTS 0028 IHSS 153\ Qil Burn Pit No. 2 Waste/Burn Pits 2005 2005 Approved Y
RFTS 0029 IHSS 154 \ Pallet Burn Site Waste/Miscellaneous 2005 2005 Approved N

Surface Debris
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Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
RFTS 0030 IHSS 155\ 903 Lip Area Dispersed Surface 1999 9/30/1999 2003 N Y
Contamination/Land
Farms
RFTS 0037 IHSS 202 \ Mower Reservoir Surface and 1997 6/1/1997 1997 6/1/1997 Y ApprovedY
Groundwater/Sediments
RFTS 0041 IHSS 115\ Original Landfill Waste/Landfills 2003 2003 Y
RFTS 0045 IHSS 133.5\ Incinerator Above Ground Material 1997 9/30/1997 1997 Approved Y
| Waste/Debris Piles
RFTS 0046 IHSS 133.6 \ Concrete Wash Pad Above Ground Material 1997 9/30/1997 1997 N ApprovedN
/ Waste/Muck Piles
RFTS 0115 IHSS 170 \ PU&D Storage Yard Above Ground Material 1998 9/30/1998 9/30/1997 Y Approved Y
/ Waste/Storage Yards
and Pads
RFTS 0129 IHSS 168 \ West Spray Field Dispersed Surface 1995 9/30/1995 1995 9/30/1995 Y ApprovedY
Contamination/Land
Farms
RFTS 0178 IHSS 195 \ Nickel Carbonyl Disposal Waste/Pits 1994 10/31/199 1994 10/31/199 Y Approved N
4 4
RFTS 3005 PAC NE-1404 \ Diesel Spill at Pond B-2  / 1998 9/30/1998 1998 9/30/1998 Y Approved
Spillway
RFTS 3006 PAC NE-1405 \ Diesel Spill at Field / 1998 9/30/1998 1998 9/30/1998 Y Approved
Treatability Unit
RFTS 3010 IHSS 174a\ PU&D Yard - Drum Storage / 1998 9/30/1998 1998 9/30/1998 Y Approved
RFTS 3011 IHSS 174b \ PU&D Yard - Dumpster Storage 1998 9/30/1998 1998 9/30/1998 Y Approved
RFTS 3018 PAC 900-1313\ Seep Area Near OU2 Influént 1999 9/30/1999 1999 N Approved
RFTS 3031 IHSS 105.1 \ West Out-of-Service Tank  / 1997 9/30/1997 1997 3/12/1997 Y Approved
RFTS 3032 IHSS 105.2 \ East Out-of-Service Tank / 1997 9/30/1997 1997 3/12/1997 Y Approved

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 13 of 25



Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Report Number:  GEN-01b

Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0202
Project RF001 / Buffer Zone Closure Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess.  Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Date Year Year Date Action Status
RFTS 3033 IHSS 106 \ 106 Outfall / 1997 9/30/1997 1997 3/12/1997 Y Approved
RFTS 3034 IHSS 107 \ 107 Hillside Oil Leak / 1997 9/30/1997 1997 3/12/1997 Y Approved
RFTS 3035 IHSS 109 \ Ryan's Pit (Trench 2) / 1997 1997 9/30/1996 N Approved
RFTS 3036 IHSS 112\ 903 Pad / 1999 9/30/1999 2003 N
RFTS 3044 IHSS 119.1 \ Solvent Spill Site OU1 / 1997 9/30/1997 1997 3/12/1997 Y Approved
RFTS 3045 IHSS 119.2 \ E. Scrap Metal Storage / 1997 9/30/1997 1997 3/12/1997 Y Approved
RFTS 3063 IHSS 133.1\ Ash Pit 1 / 2003 2003 N
RFTS 3064 IHSS 133.2\ Ash Pit 2 / 2003 2003 N
RFTS 3065 IHSS 133.3\ Ash Pit 3 / 2003 2003 N
RFTS 3066 IHSS 133.4\ Ash Pit 4 / 2003 2003 N
RFTS 3077 IHSS 140 \ Haz Disposal Area / 1998 9/30/1998 1998 9/30/1998 Y Approved
RFTS 3079 IHSS 142.1\ Pond A-1 / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3080 IHSS 142.10 \ Pond C-1 / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3081 IHSS 142.11 \ Pond C-2 / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3082 IHSS 142.12 \ Pond A-5 / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3083 IHSS 142.2 \ Pond A-2 / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3084 IHSS 142.3 \ Pond A-3 / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3085 IHSS 142.4 \ Pond A-4 / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3086 IHSS 142.5 \ Pond B-1 / 2005 2006 N
RFTS 3087 IHSS 142.6 \ Pond B-2 / 2005 2006 N
RFTS 3088 IHSS 142.7 \ Pond B-3 / 2005 2006 N
RFTS 3089 IHSS 142.8 \ Pond B-4 / 1997 9/30/1997 1997 9/30/1997 Y Approved
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0202
Project RF001 / Buffer Zone Closure Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
RFTS 3090 IHSS 142.9 \ Pond B-5 / 1997 9/30/1997 1997 9/30/1997 Approved
RFTS 3094 IHSS 145 \ Sanitary Waste Leak / 1997 9/30/1997 1997 3/12/1997 Y Approved
RFTS 3117 IHSS 156.2 \ Soil Disposal Area / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3130 IHSS 166.1 \ Landfill Trench A / 1996 9/30/1996 1996 9/30/1996 Y Approved
RFTS 3131 IHSS 166.2 \ Landfill Trench B / 1996 9/30/1996 1996 9/30/1996 Y Approved
RFTS 3132 IHSS 166.3 \ Landfill Trench C / 1996 9/30/1996 1996 9/30/1996 Y Approved
RFTS 3133 IHSS 167.1 \ Landfill Pond Spray Area / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3134 IHSS 167.2 \ Landfill Pond Spray Area / 1996 9/30/1996 1996 9/30/1996 Y Approved
RFTS 3135 IHSS 167.3 \ Landfill Pond Spray Area / 1996 9/30/1996 1996 9/30/1996 Y Approved
RFTS 3148 IHSS 183\ Gas Detox Area / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3156 IHSS 196 \ Backwash Pond (Listed as OU-3 2003 2003 N
on Map)
RFTS 3158 IHSS 199 \ Offsite Land Surface / 1997 1997 6/1/1997 Y Approved
RFTS 3159 IHSS 200 \ Great Western Res. / 1997 1997 6/1/1997 Y Approved
RFTS 3160 IHSS 201\ Standley Lake / 1997 1997 6/1/1997 Y Approved
RFTS 3161 IHSS 203\ Inactive HW Stor. / 1998 9/30/1998 1998 9/30/1998 Y Approved
RFTS 3167 IHSS 209 \ Surface Disturbance / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3174 IHSS 216.1 \ East Spray Field-North Area / 1996 9/30/1996 1996 9/30/1996 Y Approved
RFTS 3175 IHSS 216.2 \ East Spray Field-Center Area / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3176 IHSS 216.3 \ East Spray Field-South Area / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3179 PAC 000-501 \ Roadway Spraying / 1992 9/30/1992 1992 9/30/1992 Y Approved
RFTS 3276 PAC 900-1307 \ Explosive Bonding Pit / 1999 1999 N Approved
RFTS 3278 PAC 900-1309 \ OU 2 Field Treatability Unit 1999 9/30/1999 1999 N Approved
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0202
Project RF001 / Buffer Zone Closure Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year Comp. RAD
Code ID Flag Year Year Date Year Year Date Status
Spill
RFTS 3280 PAC 900-1311 \ Septic Tanks East of / 1999 9/30/1999 1999 Approved
Building 991
RFTS 3281 PAC 900-1312\ OU 2 Water Spill / 1999 9/30/1999 1999 Approved
RFTS 3284 PAC 900-1316 \ Elevated Chromium / 1995 9/30/1995 1995 9/30/1995 Approved
Identified During Geotechnical Drilling
RFTS 3286 PAC 900-1318 \ Release of FOO1 Listed / 1998 9/30/1998 1998 9/30/1998 Approved
Waste to Soil
RFTS 3287 PAC NE-1400 \ Tear gas Powder Release / 1992 9/30/1992 1992 9/30/1992 Approved
RFTS 3288 PAC NE-1401 \ NE Buffer Zone Gas Line / 1992 9/30/1992 1992 9/30/1992 Approved
Break
RFTS 3289 PAC NE-1402 \ East Inner Gate PCB Spill / 1992 9/30/1992 1992 9/30/1992 Approved
RFTS 3290 PAC NE-1403 \ Gasoline Spill - Building 920 1992 9/30/1992 1992 9/30/1992 Approved
Guard Post
RFTS 3291 PAC NE-1406 \ 771 Hillside Sludge Releasé 1998 9/30/1998 1998 9/30/1998 Approved
RFTS 3292 PAC NE-1407 \ OU2 Treatment Facility — / 2005 2005 Approved
RFTS 3293 PAC NE-1408 \ OU2 Test Well (formerly NE- 2005 9/30/1999 2005 Approved
1406)
RFTS 3294 PAC NE-1409 \ Modular Tanks and 910  / 2005 9/30/1999 2005 Approved
Treatment Sys Spill (formerly 000-503)
RFTS 3295 PAC NE-1410 \ Diesel fuel Spill at field / 1994 9/30/1994 1994 9/30/1994 Approved
Treatability Unit
RFTS 3296 PAC NE-1411 \ Diesel Fuel Overflowed fron 1994 9/30/1994 1994 9/30/1994 Approved
Tanker @ OU2
RFTS 3297 PAC NE-1412\ Trench T-12 Located @ OU2 2005 2005 Approved

East Trenches
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0202
Project RF001 / Buffer Zone Closure Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
RFTS 3298 PAC NE-1413\ Trench T-13 Located @ OU2 2005 2005 N Approved
East Trenches
RFTS 3299 PAC NW-1500 \ Diesel Spill @ PU&D Yard/ 1998 9/30/1998 1998 9/30/1998 Y Approved
(formerly NW-175)
RFTS 3300 PAC NW-1501 \ Asbestos Release @ PU&D 2005 9/30/1999 2005 N Approved
Yard (formerly NW-176)
RFTS 3301 PAC NW-1503 \ Improper Disposal of Diesel 1994 9/30/1998 1994 9/30/1998 Y Approved
Contaminated Material at Landfill (formerly
NW-177)
RFTS 3302 PAC NW-1504 \ Improper Disposal of / 1994 9/30/1994 1994 9/30/1998 Y Approved
Thorosilane Contaminated Material at Landfill
RFTS 3303 PAC SE-1600 \ Pond 7 - Steam Condensaté 1992 9/30/1992 1992 9/30/1992 Y Approved
Releases
RFTS 3304 PAC SE-1601 \ Pond 8 - Colling Tower / 1992 9/30/1992 1992 9/30/1992 Y Approved
Discharge Releases
RFTS 3305 PAC SW-1700 \ Fuel Spill into Woman Creek 1992 9/30/1992 1992 9/30/1992 Y Approved
Drainage
RFTS 3306 PAC SW-1701 \ Recently Identified in Ash Rit 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3307 PAC SW-1702 \ Recently Identified in Ash Rit 2003 2003 N
RFTS 3314 PLM 881APLM \ B881 Area Plume / N
RFTS 3315 PLM 881PLM \ 881 Hillside Plume / N
RFTS 3316 PLM CTPLM \ Carbon Tet Plume / N
RFTS 3317 PLM ETPLM \ East Trenches Plume / 1999 1999 9/23/1999 N
RFTS 3318 PLM IAPLM \ Industrial Area Plume / 2004 2004 N
RFTS 3319 PLM MNDPLM \ Mound Plume / 1998 9/18/1998 N Approved
RFTS 3320 PLM OLPLM \ Old Landfill Plume / N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0202
Project RF001 / Buffer Zone Closure Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess.  Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Date Year Year Date Action Status
RFTS 3321 PLM PUDPLM \ PU&D Yard Plume / 9/30/1999 1999 N
RFTS 3322 PLM RPPLM \ 903 Pad/Ryan's Pit Plume / 1999 N
RFTS 3323 PLMSPPLM \ Nitrate (Solar Pond) Plume / 1999 9/22/1999 N
RFTS 3331 PRJ FDPRJ \ OU 1 French Drain Removal / 2000 N
Facility Decommissioning
Plan. Actual  Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Date Year Year Date Year Year Date  Year Action Status
RFTS 0007 130SY \ MAINTENANCE \ 2005 2006 N
STORAGE YARD (N of 130)
RFTS 0076 900ATM \ CFFCU \ 2004 2005 N
AUTOMATED TELLER
MACHINE (E Gate)
RFTS 0083 932 \ EFFLUENT \ 2004 2005 N
MONITORING STATION
(Pond A-1)
RFTS 0097 C130 \ STORAGE YARD \ 2005 2006 N
CONTAINER (N of 130)
RFTS 0100 ITSP\ INTERCEPTOR \ 2004 2005 N
TRENCH SYSTEM PIPELINES
RFTS 0101 NSY \ NORTH STORAGE \ 2003 2004 N
YARDS
RFTS 0102 OLF \ *ORIGINAL (CLOSED) \ 2005 2006 N
LANDFILL S.OFCACTUS AT
460
RFTS 0104 PU&D \ PU&D YARD \ 2003 2004
RFTS 0329 T130A\ OFFICES \ 2005 2006

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site

Project RF001 / Buffer Zone Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0202

Facility Decommissioning

Site
Code
RFTS
RFTS
RFTS
RFTS

RFTS
RFTS
RFTS
RFTS
RFTS
RFTS
RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RSF Change Description Class/Subclass Hazard
ID Flag

0330 T130B \ OFFICES \

0331 T130C \ OFFICES \

0332 T130D \ OFFICES \

0333 T130E \ OFFICES & \

0334
0335
0336
0337
0338
0339
0340

0373

0374

0375

0376

0377

COMPUTER-BASED
TRAINING CENTER

T130F \ OFFICES \
T130G \ OFFICES \
T130H \ OFFICES \
T1301\ OFFICES \
T130J \ OFFICES \
T131A\ OFFICES \
T303C \ OFFICES (Storage \
Yard)

120\ GUARD POST (WEST \
ACCESS)

T120A\ TRAILER (ACCESS \
CONTROL/BADGING)

920\ GUARD POST (EAST \

ACCESS)

Tank 043 \ SEPTIC TANK (SE
of 120)

Tank 243\ ABNDONED  \
STORAGE TANK (UST 32)

(foamed in place) (NW of 920)

Plan.

Assess. Assess. Assess. Deac. Deac.

Year
2005
2005
2005

2005

2005
2005
2005
2005
2005
2005
2003

2005

2005

2005

2005

2005

Actual Plan. Fore. Actual
Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Date  Year Year Date Year Action Status

2006 N
2006 N
2006 N
2006 N
2006 N
2006 N
2006 N
2006 N
2006 N
2006 N
2004 N
2006 N
2006 N
2006 N
2006 N
2006 N
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0202
Project RF001 / Buffer Zone Closure Project
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Actual
Site RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. AccC. No Comp. RAD
Code ID Flag Year Year Date Year Year Date  Year Date Year Action Status
RFTS 0378 Tank 247 \ SEPTIC TANK (NB 2005 2006 N
of 920)
RFTS 0379 Tank 287 \ ABADONED \ 2005 2006 N
STORAGE TANK (DIESEL
BLEND) (UST 1) (foamed in
place) (SE of 120)
RFTS 0380 Tank 318 \ STORAGE TANK \ 2005 2006 N
(DIESEL BLEND) (E of 120)
RFTS 0381 Tank 319 \ STORAGE TANK \ 2005 2006 N
(DIESEL BLEND) (NW of 920)
RFTS 0382 TK- 1A\ ABOVEGROUND \ 2005 2006 N
STORAGE TANK (#2
DIESEL) ( replacement for UST
1/Tank 287) (SE of 120)
RFTS 0383 TK-32A\ ABOVEGR@ND \ 2005 2006 N
STORAGE TANK (DIESEL)
(replacement for UST 32/Tank
243) (NW of 920)
RFTS 0804 132\ ELECTRICAL \ 2005 2006 N
SUBSTATION #9
RFTS 0806 130 \ PLANT ENGINEERING \ 2005 2006 N
OFFICES & WAREHOUSE &
CAFETERIA
RFTS 0807 131\ OFFICES \ 2005 2006
RFTS 0840 308B \ INTERECEPTOR \ 2004 2005
TRENCH PUMP HOUSE (E of
308B-C)
RFTS 0841 308B-A\ ITS WASTE \ 2004 2005 N

STORAGE TANK (aka Tank

Dataset Name: FY 1999 Planning Data
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site

Project RF001 / Buffer Zone Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0202

Facility Decommissioning

Site
Code

RFTS

RFTS

RFTS

RFTS
RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RSF Change Description Class/Subclass
ID Flag

341)

0842 308B-B \ ITS WASTE \
STORAGE TANK (aka Tank
343)

0843 308B-C \ ITS WASTE \
STORAGE TANK (aka Tank
344)

0844 T900C \ GRUND WATER  \
TREATMENT TRAILER

0845 T900D \ OFFICES \

0848 Tank 330 \ STORAGE TANK \
(DIESEL BLEND) (OU2)

0849 930 \ EFFLUENT MONITOR \
STATION (990)

0850 931\ EFFLUENT MONITOR \
STATION (995, aka Gaging
Station #10)

0851 303\ LIVE FIRE RANGE \

0852 T303A\ OFFICES (Shooting \
Range)

0853 T303B \ OFFICES (Shooting \
Range)

0854 180 \ METEOROLOGICAL \
DATA COLLECTION
STATION (TOWERS &
SUPPORT BLDG) (NW)

0855 181\ METEOROLOGICAL \

DATA COLLECTION

Hazard

Plan. Fore. Actual Plan. Fore.
Assess. Assess. Assess. Deac. Deac.
Year Year Date Year Year

2004

2004

2004

2004
2004

2004

2004

2003

2003

2003

2005

2005

Actual Plan. Fore.

Deac. Comp. Comp.

Date Year Year

2005

2005

2005

2005
2005

2005

2005

2004

2004

2004

2006

2006

Actual
Comp. Acc. No Comp. RAD
Date Year Action Status
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Data Source: EM CDB
Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site

Project RF001 / Buffer Zone Closure Project

Project Baseline Summary Report

Print Date:
HQ ID: 0202

Report Number:  GEN-01b

3/9/2000

Facility Decommissioning

Site

Code

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

Technology Needs

RSF Change Description

ID

0856

0857

0858

0859

0860

0861

0862

0863

0864

0865

Flag

STATION (TOWER)
(WOMAN CREEK)

306 \ WATER SAMPLING \
STATION (Walnut Creek)

933\ EFFLUENT MONITOR \
STATION (Indiana & Walnut
Creek)

934 \ EFFLUENT MONITOR \
STATION (Woman Creek)

994 \ EFFLUENT \
MONITORING STATION
(Pond B-4)

Tent 14\ A-4 ©ND \
STORAGE TENT

Tank 331\ STORAGE TANK \
(DIESEL BLEND) (Pond A-4)

Tank 332 \ PROPANE TANK \
(Pond A-4)

Tank 333 \ PROPANE TANK \
(Pond A-4)

Tank 362\ CYCLED WATER\
STORAGE TANK (C POND)

Tank 363\ CYCLED WATER\
STORAGE TANK (C POND)

Class/Subclass

Hazard

Plan.
Assess. Assess. Assess. Deac. Deac.
Year

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

Plan.
Comp. Comp. Comp.
Year

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

No Comp. RAD
Year Action Status

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 22 of 25



Project Baseline Summary Report

Data Source: EM CDB Report Number:  GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0202
Project RF001 / Buffer Zone Closure Project
Technology Needs
Site Need Code: RF-ER14
Site Need Name:  Characterization/Detection/Verification of Non-Aqueous Phase Liquids (NAPLS)
Focus Area Work Package ID: SS-01 Focus Area Work Package:  Characterization, Monitoring, Modeling and Analysis
Focus Area: SCFA Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both):
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Related CCP Milestones Related Waste Streams Agree? Change?
01376: ER-02 - Groundwater Y N
Site Need Code: RF-ER13
Site Need Name: Capping or Treatment (Stabilization) for the Rocky Flats Ash Pits
Focus Area Work Package ID: SS-04 Focus Area Work Package:  Long-Lived Caps
Focus Area: SCFA Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both): Both
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Alternative Landfill Cover
In Situ Vitrification Bottoms-up
Innovative Grout (In Situ Stabilization)
In Situ Stabilization and Retrieval System
Long-Term Surface Barriers
Dataset Name: FY 1999 Planning Data Page 23 of 25
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0202

Project RF001 / Buffer Zone Closure Project

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
01384: ER-03B - Soil to LL Y N
01374: ER-01A - LL ER Debris Y N
01382: ER-03AA - Treated Soil to On Site Placement Y N

Site Need Code: RF-ER15

Site Need Name:  Improved Statistical Methods for Sampling and Monitoring Plans and Data Analysis

Focus Area Work Package ID: SS-01 Focus Area Work Package:  Characterization, Monitoring, Modeling and Analysis
Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Related CCP Milestones Related Waste Streams Agree? Change?
01380: ER-03 - Soil Y N
01384: ER-03B - Soil to LL Y N
01376: ER-02 - Groundwater Y N

Site Need Code: RF-ER09

Site Need Name:  Treatment Alternative for Surface Soil Contaminated with Plutonium and other Radionulcides

Focus Area Work Package ID: SS-03 Focus Area Work Package:  Stabilization Technologies
Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats
Site Summary Level:Rocky Flats Environmental Technology Site

Project RF001 / Buffer Zone Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0202

Technology Deployments

Deployment Year

Deployment Status Planned Forecast Actual Date

Technology Name: Passive Reactive Barrier
Deployment Commitment 1999
Potential Deployment 2000

Technology Name: Innovative Grout (In Situ Stabilization)

Potential Deployment 2000

Technology Name: Smart Sampling
Potential Deployment 1999
Potential Deployment 2000

Technology Name: Innovative DNAPL Characterization Technologies

Potential Deployment 2000
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